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KEY INTEGRATION ACTIVITIES

he following are the key integration activities that are currently underway and cross
project/Site lines.  These activities are being addressed by inter-discipline and inter-project

groups and demonstrate that Hanford Site contractors are working together to accomplish the
Hanford Site mission.

1) Activity: Canister Storage Building (CSB) availability for TWRS’ storage of
Vitrified HLW.

Interface: TWRS/SNF
Status: Interfaces defined; signed agreement in place between DESH and LMHC.

Project Direction meetings continue; close to establishing a programmatic
agreement between SNF and TWRS Project Direction organizations.

2) Activity: 324/327 Building SNF removal.
Interface: SNF/Facility Stabilization
Status: In the process of defining system requirements and detailed work plans by

the end of FY99.
.

3) Activity: K Basins Sludge Process Optimization
Interface: SNF/TWRS/Waste Management
Status: Sludge Treatment Alternative Study analysis was submitted in March

1999.  A senior management evaluation was initiated to identify a cost
effective sludge treatment and disposal path, and is expected to be
completed in May 1999.

4) Activity: Disposition of sodium coolant.
Interface: ART/Facility Stabilization/TWRS/Waste Management
Status: TWRS milestone M-50-03 confirmed that advanced pretreatment of High

Level Waste will be required.  If FFTF is shutdown, the baseline will be
updated to incorporate the use of FFTF sodium to produce sodium
hydroxide for tank waste pretreatment.

5) Activity: Open and Sample Tank 241-Z-361
Interface: TWRS/Facility Stabilization
Status: Interface project requirements document is in place.  The PFP Justification

for Continued Operation for opening and sampling the tank features
TWRS Authorization Basis elements and utilizes TWRS staff and
equipment to meet PFP needs.  Integrated drills performed to demonstrate
performance, and integrated Radcon effort working to release work.
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KEY INTEGRATION ACTIVITIES (CONTINUED)

6) Activity: B Plant/PUREX Transition
Interface: Facility Stabilization/ER
Status: B Plant procedure review continued for transition of the facility to the ER

Project.  Transition is expected to occur in the June-July time frame.
PUREX transition is expected in April.

7) Activity: Groundwater/Vadose Zone Integration
Interface: ER/PHMC/PNNL/Public Involvement
Status: Multi-contractor team established. The public comment period on the

Draft Baseline, Long Range Plan and Project Specification closed on
March 12, 1999.  Comment resolution is in progress.  Frequent public
involvement meetings to obtain planning input were conducted.


